

Planning module – developer briefing


Sep 27, 2026 · @Bram

The dashboard gets two agendas under Planning: a **Project planning** (week view of site visits, builds, deliveries, handovers and service) and a separate **Task agenda** for Bram and Tim. The screenshots below are the design reference; all UI text stays in Dutch.

1. Screens

Build these three screens. They are the visual source of truth for layout, spacing and colours; the example data (customers, partners, times) is fictitious. Desktop width 1440 px; the layout must also work on a tablet (see section 3).

Screen A – Project planning, week view (default). Mouse is hovering the delivery for Fam. Brouwer, so the hover card is visible.



Screen B – Same week, appointment selected. Clicking an appointment opens the detail panel on the right; the main menu collapses to icons so the week stays readable.

Beheerder / Planning

VA

Projectplanning Takenagenda Bram & Tim 18 open

28 sep – 4 okt WEEK 40

Partner Alle Status Alle Dag Week Maand Tijdlijn

Aflevering buitenkeuken 8 Bouw buitenverblijf 2 Locatiebezoeking 3 Oplevering 2 Service 2

1 conflict 1 wijziging 1 actie

BOUW Fam. Van Dijk Poolhouse 6 x 4 m met veranda Hout & Steen Utrecht

BOUW Fam. Van Leeuwen Overkapping 5 x 4 m met zijwand Timmerbedrijf De Eik

88:00 AFLEVERING Fam. De Graaf Buitenkeuken P... 08:00-12:00 · C...

09:00 AFLEVERING Fam. Janssen Buitenkeuken T... 08:00-11:00 · C...

10:00 SERVICE Fam. Kramer

11:00 AFLEVERING Fam. Mulder Buitenkeuken D... 09:00-11:30 · C...

12:00 AFLEVERING Fam. Dekker Buitenkeuken T... 08:00-11:00 · C...

13:00 AFLEVERING Fam. Kuipers Buitenkeuken D... 18:00-13:00 · C...

14:00 SERVICE Dhr. Hendriks

15:00 BEZICHTIGING Fam. Bakker...

16:00 AFLEVERING Fam. Brouwer Buitenkeuken T... 15:00-17:00 · C...

17:00 OPLEVERING Fam. Smit Overkapping 5 ...

OPLEVERING Fam. De Graaf

AFLEVERING Fam. Bos Buitenkeuken P... 13:00-15:30 · C...

BEZICHTIGING Fam. Willems

Status: Afgerond Gewijzigd Actie vereist Conflict Beweeg over een afspraak voor details · klik voor het projectpaneel

AFLEVERING BUITENKEUKEN PRJ-109

Fam. Janssen

Buitenkeuken Thermo Fraké 2,40 m · speelbak Nijkerk

Planningsconflict

CraftWood Veluwe staat tegelijk ingepland voor de aflevering bij Fam. Visser in Leusden (09:30–12:30).

Andere partner kiezen Tijd verschuiven

Datum wo 30 sep
Tijd 08:00–11:00
Uitgevoerd door CraftWood Veluwe
Status Conflict


VOORTGANG PROJECT

- Locatiebezoeking 28 aug
- Ontwerp & offerte 5 sep
- Bouw of aflevering** wo 30 sep
- Oplevering ma 5 okt
- Service –

Contact Mark Janssen · 06 5678 9012
Adres Kerkstraat 14, Nijkerk

Project openen Afspraak bewerken

Screen C – Task agenda Bram & Tim. Second tab under Planning. Two calm to-do lists grouped by day.



2. Project planning


The project planning shows only five appointment types. Each type has one soft tint and a text label; there are **no pictograms** on appointments.

Type (UI label, Dutch)	Short label on card	Who does it	Text colour	Fill	Border	Where it shows
Locatiebezigting	BEZICHTIGING	Bram or Tim, sometimes a partner	#46607C	#EAF0F6	#C3D2E2	Time grid
Bouw buitenverblijf	BOUW	Partner	#3E6468	#E3EEEE	#B3CCCB	Multi-day lane "Bouw verblijven" above the grid
Aflevering buitenkeuken	AFLEVERING	Partner	#9A5530	#F8E9DE	#E3C1A8	Time grid
Oplevering	OPLEVERING	Partner or Bram/Tim	#4F6A45	#E8F0E2	#C3D5B8	Time grid


Type (UI label, Dutch)	Short label on card	Who does it	Text colour	Fill	Border	Where it shows
Service	SERVICE	Partner	#6E5580	#F0EAF4	#D5C8E0	Time grid

2.1 Page structure (top to bottom)

- Title row:** "Planning" (Cormorant Garamond) with two tabs underneath: *Projectplanning* and *Takenagenda Bram & Tim* (tab shows the open-task count). Primary button + **Nieuwe planning** on the right.
- Toolbar (one row):** previous / Vandaag / next, the week range + week number, filter dropdowns *Partner* and *Status*, and the view switch *Dag · Week · Maand · Tijdlijn*. Week is the default.
- Type chips:** one chip per appointment type with its colour square and the count for the week. The chips are the legend and a quick filter at the same time: click = show only that type, click again = show all. On the right: attention chips for conflicts, changes and open actions (click = highlight those items).
- Calendar card:** day header row, the *Bouw verblijven* lane, the time grid 07:00–18:00, and a one-line status legend at the bottom.
- Detail panel** on the right: collapsed to a 44 px rail by default, 380 px wide when an appointment is selected.



2.2 Appointment card



A card shows, in this order, and only what fits the card's height:

1. Short type label in capitals, in the type colour, plus a status icon on the right (only for Afgerond, Gewijzigd, Actie vereist, Conflict).
2. Customer name (bold, 13 px).
3. What is delivered or done, e.g. *Buitenkeuken Padouk 3,00 m · koelkast* or *Kraan afstellen* (only when the card is 72 px or taller).
4. Time + partner or person, e.g. *08:00–11:00 · CraftWood Veluwe* (only when 100 px or taller).

All text is single-line with ellipsis (`text-overflow: ellipsis`). Cards shorter than 72 px show only lines 1 and 2.

The **Bouw** lane shows multi-day builds as horizontal bars spanning the days: label BOUW, customer, what is built, partner on the right. Weekend days are normal working days.

2.3 Hover card and detail panel

- **Hover** (desktop only): after ~300 ms a card appears next to the appointment with type, status, customer, product, date + time, place, partner/person and project number. If there is a note (conflict, change, action) it is shown in a tinted box. It opens to the right for Mon–Thu and to the left for Fri–Sun.
- **Click** opens the detail panel without leaving the page. Content: type label + project number, customer, product, place; an alert box when the status is Conflict / Gewijzigd / Actie vereist (with action buttons for a conflict); date, time, executed by, status; project progress (5 steps: Locatiebezoeking → Ontwerp & offerte → Bouw of aflevering → Oplevering → Service); contact, address, order value; recent changes. Footer buttons: *Project openen* and *Afspraak bewerken*.

AFLEVERING BUITENKEUKEN

PRJ-109



Fam. Janssen

Buitenkeuken Thermo Fraké 2,40 m · spoelbak

Nijkerk

 Planningsconflict

CraftWood Veluwe staat tegelijk ingepland voor de aflevering bij Fam. Visser in Leusden (09:30–12:30).

Andere partner kiezen

Tijd verschuiven

Datum	wo 30 sep
Tijd	08:00–11:00
Uitgevoerd door	CraftWood Veluwe
Status	Conflict

VOORTGANG PROJECT

-  Locatiebezichtiging 28 aug
-  Ontwerp & offerte 5 sep
-  **Bouw of aflevering** wo 30 sep
-  Oplevering ma 5 okt
-  Service —

Contact	Mark Janssen · 06 5678 9012
Adres	Kerkstraat 14, Nijkerk

Project openen

Afspraak bewerken

3. Behaviour rules

Topic	Rule
Week	Monday to Sunday, 7 equal columns. Saturday and Sunday are regular working days (many deliveries happen in the weekend), never greyed out.
Time grid	07:00–18:00, 54 px per hour, hour lines only. Items outside this range extend the grid automatically.
Today	3 px dark-green bar above today's column, a very light tint over the column, and an orange "now" line with the current time in the hour gutter. Other days stay fully readable.
Overlap	Two items that overlap in time: the earlier one keeps full width, the later one is placed on top at 38 % from the left (62 % wide) with a 2 px white outline. Two items with the same start time sit side by side at 50 % each. Never more than two columns; a third overlapping item shows as "+1" on the card and is listed in the hover card.
Conflict	Automatic: same partner (or same person) booked on two overlapping items. Both cards get a 1.5 px dashed border #C0634F and the conflict icon; the day header gets the icon too; the counter chip "1 conflict" updates.
Gewijzigd	Set automatically when date, time or partner changes after the item was <i>Bevestigd</i> . Stores who changed it, when, and the old value (shown in hover card and panel).
Actie vereist	Set manually with a short note (e.g. "Restbetaling nog niet ontvangen").

Topic	Rule
Afgerond	Card at 55 % opacity with a check icon; stays visible.
Selection	Selected card: 2 px dark-green ring. Selection must not change the stacking order.
Filters	Type chips (one type or all), Partner, Status. Filters hide items; counts in the chips always show the week total.
Panel	Opens on click, closes with the chevron or Esc. While open, the main menu collapses to icons (72 px).
Views	Dag = same card design, one column with more detail. Maand = one line per item (type colour square + customer). Tijdlijn = projects as rows, weeks as columns (phase 2, not needed for first release).
Tablet (≥ 1024 px)	Same layout; the detail panel opens as an overlay over the calendar instead of next to it; hover card is replaced by tap = open panel. Below 1024 px: day view only.
Google Calendar	Keep the existing sync. Event name convention:  VA – [Type] [Customer] .

4. Task agenda Bram & Tim

The task agenda is a separate, calm to-do view for the two owners: no time grid, no colours per task, no icons. It lives in the second tab under Planning (Screen C).

Layout

- Toolbar: previous / Vandaag / next + week range; on the right a switch *Afgeronde tonen* (off by default) and a segmented control *Bram & Tim · Bram · Tim*. Button + **Nieuwe taak** in the title row.
- Two equal white panels side by side (Bram left, Tim right). With one person selected, a single full-width panel.
- Panel header: avatar, name, "x open".

- Inside a panel, groups in this order: **Te laat** (red heading, only when there are overdue open tasks), then each day of the week that has tasks. Today's group heading reads "Vandaag · dinsdag 29 sep" in dark green. Days without tasks are not shown.
- Past days whose tasks are all done collapse to one line: "Maandag 28 sep · 2 afgerond".

Task row (44 px high, hairline divider):

Part	Rule
Checkbox	Toggles done. Done tasks get strikethrough + grey and move to the bottom of their day; hidden unless <i>Afgeronde tonen</i> is on.
Title	Task text, then " · customer" in grey when linked to a project. Single line, ellipsis.
Belangrijk	Small amber text label when the task is marked important.
Afspraak	Small outlined pill when the item is an appointment coming from the project planning.
Time / due	Right-aligned, monospace. Overdue dates in red.

Link with the project planning

- Appointments in the project planning that are done by Bram or Tim themselves (site visits, handovers) appear automatically as a task with the *Afspraak* pill for that person, on that day, with its time. Ticking it off marks the appointment *Afgerond*.
- Items with status *Actie vereist* or *Conflict* create a task for the owner of the project ("Conflict aflevering Janssen / Visser oplossen"), marked *Belangrijk*.
- Everything else is a plain task with an optional due date, optional time and optional project link.

4a. Source of the data: the project, not the agenda

The agenda is not a separate place to type appointments. Every planning item comes from the project record. Whoever fills in the project (the partner, Tim or Bram) fills the agenda at the same time.

Project field (filled in by)	Creates in the agenda
Date + time site visit (Tim/Bram or partner)	Locatiebezichtiging

Project field (filled in by)	Creates in the agenda
Build start + build end date (partner)	Bouw buitenverblijf bar in the Bouw lane
Delivery date + time window (partner)	Aflevering buitenkeuken
Handover date + time (partner or Tim/Bram)	Oplevering
Service request date + time + short description (Tim/Bram or partner)	Service
Executed by (partner or Tim/Bram)	Partner / person on the card and in conflict checks

Rules:

1. **One source of truth.** A planning item stores a reference to the project and the project field it came from. Change the date in the project → the agenda updates immediately, and the other way around: dragging or editing an item in the agenda writes the new date back to the project field.
2. **Partners enter their own dates** (build, delivery, handover) in their partner view of the project. They only see and edit their own projects. Tim and Bram can edit everything.
3. **Every change is logged** with who changed it (partner name, Tim or Bram) and when. A change by a partner to a confirmed date sets the item to *Gewijzigd* so Tim and Bram notice it.
4. **"Nieuwe planning"** does not create a loose appointment: it asks for the project first, then the type, and saves the date into that project's field.
5. **Empty field = nothing in the agenda.** A project without a delivery date shows no delivery; optionally list these projects as "Nog in te plannen" in the Tijdlijn view (phase 2).

5. Data model

Two new Supabase tables. Customer, project and partner data come from the existing tables; do not duplicate them.

planning_items (project planning)

Field	Type	Notes
id	uuid	
project_id	uuid → projects	Gives customer, place, product, order value

Field	Type	Notes
type	enum	bezichtiging · bouw · aflevering · oplevering · service
start_at, end_at	timestampz	Europe/Amsterdam. bouw usually spans several days (all-day)
all_day	boolean	true → shown in the Bouw lane
partner_id	uuid → partners, nullable	Executing partner
owner	enum, nullable	bram · tim when Vanuit Ambacht does it
description	text, nullable	What is delivered/done, e.g. "Kraan afstellen". Default = project product line
status	enum	gepland · bevestigd · gewijzigd · actie · conflict · afgerond (conflict is computed, see section 3)
note	text, nullable	Shown in hover card and panel
change_log	jsonb	[{at, by, field, old, new}]
google_event_id	text, nullable	Existing sync

Add to `planning_items`: `source_field` (text, the project field this item mirrors, e.g. `delivery_date`) and `updated_by` (partner id, `bram` or `tim`). Keep the dates in the project record and in `planning_items` in sync in both directions (section 4a); simplest is to write the project field first and derive the planning item from it in the same transaction.

tasks (task agenda)

Field	Type	Notes
id	uuid	
owner	enum	bram · tim
title	text	
due_date	date, nullable	Overdue = due_date < today and not done
time_label	text, nullable	e.g. "10:00" or "08:00-15:30"
project_id	uuid, nullable	Shows " · customer"

Field	Type	Notes
planning_item_id	uuid, nullable	Set → row shows the <i>Afspraak</i> pill; done here = planning item <i>afgerond</i>
important	boolean	<i>Belangrijk</i> label
done_at	timestampz, nullable	

6. Design tokens

The type colours are in section 2. Everything else:

Token	Value	Used for
Sidebar green	#3E4A3D (active item #56634F)	Menu, primary buttons, today bar, selection ring
Page background	#F7F4EE	Behind all cards
Card background	#FFFEFB	Calendar card, panels, inputs
Line	#E6E0D4 (inner lines #EFEAE1)	Borders, dividers
Text	#2A2925 / secondary #58534A / muted #736E64	
Now / accent	#B8692E	Now line, notification dot, badges
Conflict	text #A13C28, tint #FBF0EC, border #EBC9C0, dashed card border #C0634F	
Change / action	text #8A5D0B, tint #FBF5E8, border #E8D5AE	
Done / confirmed	#4F6A45	Status icons, progress steps
Headings	Cormorant Garamond 600	Page title, week range, day numbers, panel title
Body	The dashboard's existing body font (mock-up uses DM Sans 400/500/600)	Everything else

Token	Value	Used for
Numbers & times	Monospace (JetBrains Mono 400/500)	Times, week number, project numbers
Radius	14 px cards/panels · 8–10 px buttons · 8 px appointment cards	
Spacing	32 px page padding · 16 px between panels · 4 px gap inside a day column	
Hit area	Minimum 44 px for rows and buttons (tablet)	

7. Acceptance criteria

The release is accepted when all of these pass with the example week from the screenshots:

- ☐ A date entered in a project by a partner, Tim or Bram appears in the agenda without extra input; editing it in the agenda updates the project, and the change log shows who did it.
- ☐ Week view Mon–Sun, 7 equal columns, weekend not greyed; Week is the default view.
- ☐ Only the five types exist, each with its label and tint exactly as in section 2; no pictograms on cards.
- ☐ Each card shows type label, customer, product/description, time and partner as far as its height allows; long text ends in an ellipsis, never wraps.
- ☐ Multi-day builds show as bars in the Bouw lane, spanning the correct days.
- ☐ Two overlapping items are both readable (cascade or 50/50 rule).
- ☐ A partner booked twice at overlapping times is flagged as conflict automatically on both items, in the day header and in the counter chip.
- ☐ Moving a confirmed item sets it to Gewijzigd and stores old value, user and time.
- ☐ Hover card appears on desktop; click opens the panel without leaving the page; menu collapses while the panel is open; Esc closes it.
- ☐ Type chips filter the grid; counts stay correct.
- ☐ Task agenda shows two lists grouped by day with Te laat on top; done tasks hidden by default; the person switch works.
- ☐ Site visits and handovers done by Bram or Tim appear in the task agenda with the Afspraak pill; ticking one off marks the planning item Afgerond.
- ☐ All UI text in Dutch, exactly as in the screenshots.

- ☐ Works on a 1024 px tablet as described in section 3.

Before you start: please reply with a short summary, in your own words, of how you will build (1) the overlap and conflict logic and (2) the link between planning items and tasks. We confirm, then you build. Questions about wording or behaviour go to Tim & Bram.